FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORTHEMONTHOF Juy 2406

Date: August 9, 2016

CONTRACTOR: WATTS CONSTRUCTORS

ADDRESS: 737 BISHOP STREET Contract No. 63268 H /]
City, State ZIP: HONOLULUY, HI 96813 DAGS Job No. 12-20-2693
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND SITE
CONTRACT | NB

I1/] SUBMITTAL REGISTER [vﬂzoumsucemsm REGUIREMENTS
Basic Contract Amount 5 15,151,000.00  |ouE MONTHLY: [I/anecr SCHEDULE

[ y{ BAILY REPORTS [ \(FAYROLL AFFIDAL

[npfmy esTaate creckuist 1 CoNTRACT MUMBER
[¥ ] PROJECT NAME AND LOCATION [¥] ALL SIGNATURES

[ 1AS MEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total § 3,696,797.00 ¢ 1 mncuunmon ACCEPTANCE [ TPAINT ACCEPTANGE

Adjusted Contract Amount $ 18,847,797

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 3064% 3 6,006,099 4539% $ 1,678,063 $ 7,684,162
Retained REDUCED[ ] $ 300,301 $ 87,777 & 388,078
Amount Subject to Payment 5 5,705,798 $ 1,590,286 § 7,296,084
Payments to Date $ 5,366,536 $ 1,272,789 3 6,639,325
Payments Now Due $ 339,262 $ 317,497 $ 656,759
Payment No. FINALJ ] 13

Remarks: For projacts alresdy Accepted andi

add..
have been made to this request; and feast 80% of cur workforce resides In Hawaii. [ ]

[ ]Project Acceptance Date
[ ]Project Completion Date As a prefarred contractor, | have submitted all apprenticeship approval
forms.

1. Computed and Chacked by

’ ‘ o % SEP 7 2016
E ;”) i . : /;wm S 2016 - Watts Constructors, LLC
/ <0 Name of Gontractor
: L.
4. Recommended: Area Enginest/Architect Dais;
o
Ce ' 7/01-; Az )le
5. Approved: ¥ Branch Ohief of District Engineer By signajre | Title- Cate

L e

Stale Public Works Adminisiraior




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND £ DAGS Job No.: 12-20-2693
o]
% CONTRACT
9 LICENSE BASIC CONTRACT} COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE % CMPLL % RETAINED
WATTS CONSTRUCTORS |General Contractor ABC-27270 $4.567.609| $2.734,204 59.60%| 5% $136.710|A
SHHHHHHHHHH AARARREERNEEEE
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
b | SUBCONTRACTOR TRADE IN__O AMOUNT| TO DATE % CMPI;I % RETAINED
Coralco Demo / Abatement C-151413 $1,001,339 $956,521 95.52% 5% $47.826
Thyssen Krupp Elavator Modemization $180,000 $108,250 60.14% 5% $5.412
Road Builders Paving AC-14126 $188,889 0.00% 5% $0
Pacific Preferred Striping C-12140 $3.844 0.00% 5% $0
Bowman Termite Pest Contral PCO -830 $7.765 $3,150 40.57% 5% $157
tsland Landscaping Landscaping C-8952 $124.445 0.00% 5% S0
|Superior Cancrete Concrete/CMU |ec-25297 $307,978 $231,755 75.25% 5% $11.587
Eagle Interiprs Drywall! Framing/EIFS C-26022 $1,420,013 0.00% 5% 50
Fischer Tile Tile C-22523 $118,250 0.00% 5% $0
MH Electric Electrical C-29340 $1,485,000 $48.200 3.25% 5% $2,410
Alakal Machanical Comp. HVAC/ Plumbing ABC-7338 $2.513,504] $1.087,580 43.27% 5% 554,379
Tokunaga Masonry Spall Repair ABC-27923 $161,614 $161,614 100.00% 5% $8.080
Acutron Firestopping C-29675 $40.562 0.00% 5% $0
Fibrwrap FRP Repairs AC-31794 $111,700 $111,700 100.00% 5% $5.585
Hawaiian Ironworks Structural Steel C-26738 $178,500 0.00% 5% $0
Jayco Hawail Aluminum Tube Wall C-12831 $54.060 $5.406 10.00% 5% $270
Aloha Steel Corp Reinfercing Steel C-18893 $27,950 $20,000 71.56% 5% $1.000
Waltz Engineering QOperable Partition BC-14014 $9.620 0.00% 5% 30
Beachslde Rocfing Roofing/Flashing/Gutters |BC-22075 $781,428 $378,936 48.49% 5% $18.946
Daimond Glass & Matals Windows/Skylights C-31193 $1.360,788] $158,783 11.67% 5% $7.939
CB Tech Carpet/ Tile C-20190 $188,000 0.00% 5% 30
Larmry's Painting Painting C-2687M1 $298,052 0.00% 5% $0
#DIVIO! 5% $0
Total Retained from Subs $10,563.301] $3.271,895 $163,501|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $300,301]

| certify thal the above

Watts Construefors Lic

retentions are correct for this request.

Chacked/MNerified by:

Name of Contractor

p

%/ é/ q /@/[6 Initial - Profecl Inspector or Engineer

By Signatura / / Date

NOTE



OPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAl
Department of Accounting and General Services
Division of Public Works

For the Month of: July

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS ANC DAGS Job No.: 12-20-2693
o CHANGE
% ORDER
(o] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
EJ' PRIME CONTRACTOR |TRADE IN__O AMOUNT| TO DATE] % CMPL % RETAINED
WATTS CONSTRUCTORS  |Generat Cantractor $2,732588 $1,116,584| 40.86% 5% $55,829|A

A M S MMM

B e

EEEUNIIENENENI NEANE

CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. RETN]| AMOUNT
SUBCONTRACTOR TRADE ﬂ_g__ A_MO_UNT TO DATE| % QMPLI % RETAINED
Superior Concrele Concrele BC-25297 $93,766 $77.611 82.77% 5% $3.880
Coralco Abatemant C-15141 $337,930 $337,930] 100.00% 5% $16,006
Thyssen Krupp Elavator C-16767 $34.,562 0.00% 5% $0
Tajiri Canstruction Bing $6,598 $6,598] 100.00% 5% $329
Hauling $60,910 $60,910] 100.00% 5% $3.045
West Oahu Aggregale Disposal Fees $10,552 $10,552] 100.00% 5% $527
PYT Landfill $100.513] $100,518} 100.00% 5% $5,025
National Concrate Sawculting C-08369 $5,173 $5.173] 100.00% 5% $258
Eagle Interiors Framing/Drywall C-26022 $30,648 0.00% 5% $0
Tokunaga Masonry Concrate ABC-27923 $32.008 $32,098] 100.00% 5% $1,604
MH Electric |Electrical C-29340 $21,820 0.00% 5% $0
Alakal Machanical Plumbing/HVAC ABC-7338 $111,264 0.00% 5% $0
Agutron Insulation C-29675 $4,556 0.00% 5% $0
Alocha Steel Reinforclng Steel $5.023 $5,023] 100.00% 5% $251
Dlamond Glass Windows $106,314 0.00% 5% 30
Fibrwrap Concrete Strengthening $2.676 $2,676] 10060% 5% $133
H#DIVIO! 5% 30
#OIVIOL 5% £0
H#OWID! 5% 50

Total Retained from Subs $964,209 $561.479 $31,948|B

$3.696,797| $1,678,063

E:::::.‘.::::::::::::::::::::::!:::::::::::::::... aeiin) R R EEE

L |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Watts ClonsPrmefos [ L &

Name of Contractor

9/2/16

By Signature ’
NOTE:

the Monthly Estimate Sheet

=

Columbnar totals shall be equal in dollar value to that on

Date

Checked/Verified by:

[

nitial - Frpject inspector or Enginear




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 13 PROJECT TITLE: WAIMANO RIDGE - IMPROVEMENTS TO BUILDINGS AND SITE
BILLING MONTH: July-1& DAGS JOB NO.; 1 2-20-2693 CONTRACT NO.: 653268

CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 302693900

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
ot 8 |2-410M 4357, 118,00 $17,856.00 $ 329,262

Totals: $357,118.00 $17,856.00 $339,262.00

Change Order Payment Suffix: 4,5,6,7,8,9,10,11, 12

uffix Fund Symbol Amount Earned Retainage Amount Due
04 BI13-821M 4171 245.00 $16,711. 00 $ 154 53400
5 B12-410M 4162 43,00 £ 162463.9°

Totals: $334,208.00 $16,711.00 $317,497.00

Grand Toetal: $691,326.00 $34,567.00 $656,759.00

X“- SEP -8 4ilS
Verified | DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 30269900

Cost Code 3a1

H E C E V E Voucher No. __Sa/l/ q‘/ogﬁ

SEP -8 2016 D Verified By %4/___

j sEp 13 2016

DAGS PUBLIC WOKRS DiV
| STAFF SERVICES OFFICE




